
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/23/2013

ESTIMATE SUMMARY 14:54:03

CONTID: C18297         ESTIMATE NO: 0010 PROG 2005

PCN: 18297-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 157 AT US 36 BRIDGE DECK REPLACEMENT PERCENT TIME:

PROJECT NO: BR157A-011                    

SH 157 AT US 36 BRIDGE DECK REPLACEMENT

NAME OF ROAD: 157A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/04/2013 DATE TIME STARTED 10/01/2012

6663 COLORADO BLVD. DATE LET 07/26/2012 DATE WORK BEGAN

 DATE AWARDED 08/07/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/27/2012 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 10/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,310,737.95 PARTICIPATING $ $ 153,665.52

AWARD PROJECT AMT: 1,281,911.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,208.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.63

WORK DAYS

WORK DAYS

69.48%

400,020.29

153,665.52

143,456.54

143,456.54

$

$

$

$

910,717.66

0.00

910,717.66

1,392.48

912,110.14

-19,228.68

0.00

892,881.46

0.00

AMOUNT DUE 892,881.46 143,456.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,456.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.5 TIME ALLOW: 93

ORIG TIME ALLOW: 93
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

0.000

EACH

850.00000

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

970.00000

0015 Removal of End Section 1.000

0.000

202-00037  
 

390.001.000

0.00

2.000

EACH

390.00000

0020 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

5.40000

0025 *Removal of Asphalt Mat 171.000

0.000

202-00220  
 

1,162.80171.000

0.00

971.000

SY  

6.80000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

712.000

SY  

4.25000

0035 *Removal of Pavement Marking 639.000

0.000

202-00250  
 

2,236.50639.000

0.00

810.000

SF  

3.50000

0040 *Removal of Guardrail Type 3 343.000

0.000

202-01130  
 

1,200.50343.000

0.00

475.000

LF  

3.50000

0045 Removal of Guardrail Type 7 12.000

0.000

202-01170  
 

261.0012.000

0.00

24.000

LF  

21.75000

0050 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

45.000

CY  

69.00000

0055 Backhoe 4.000

0.000

203-01510  
 

520.004.000

0.00

12.000

HOUR

130.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

145.00000

0065 *Potholing 6.500

0.000

203-01597  
 

1,105.006.500

0.00

15.000

HOUR

170.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

109.000

CY  

34.00000

0075 Erosion Log (12 Inch) 180.000

0.000

208-00002  
 

1,080.00180.000

0.00

300.000

LF  

6.00000

0080 Gravel Bag 66.000

12.000

208-00034  
 

604.5078.000

93.00

100.000

LF  

7.75000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,350.002.000

0.00

2.000

EACH

1,175.00000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,485.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

62.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

135.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

92.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 41.500

0.000

208-00205  
 

2,656.0041.500

0.00

80.000

HOUR

64.00000

0120 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0125 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

0.000

EACH

865.00000

0130 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

3.000

EACH

270.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

3,250.00000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

4,340.00000

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

4,780.00000

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

1.85000

0155 *Environmental Health and Safety Management 0.430

0.000

250-00010  
 

933.100.430

0.00

1.000

L S 

2,170.00000

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

128.000

CY  

56.25000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

33.000

TON 

150.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

563.000

TON 

97.00000

0175 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

8.000

SY  

27.00000

0180 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2.000

CY  

82.00000

0185 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

14.000

TON 

136.00000

0190 *Guardrail Type 3 (6-3 Post Spacing) 37.000

0.000

606-00301  
 

638.2537.000

0.00

405.000

LF  

17.25000

0195 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

645.00000

0200 *Transition Type 3G 1.000

0.000

606-01370  
 

1,160.001.000

0.00

2.000

EACH

1,160.00000

0205 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

700.00000

0210 *Fence (Plastic) 58.000

0.000

607-11525  
 

310.3058.000

0.00

100.000

LF  

5.35000

0215 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

31.000

LF  

59.00000

0220 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

16.25000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

0.000.000

0.00

1.000

EACH

86.00000

0230 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

760.00000

0235 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

8.000

SF  

19.50000

0240 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

17.000

LF  

14.00000

0245 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

250.000

LF  

3.25000

0250 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

600.00000

0255 *Detour Pavement 127.000

0.000

621-00450  
 

7,747.00127.000

0.00

239.000

SY  

61.00000

0260 *Construction Surveying 0.600

0.000

625-00000  
 

4,881.000.600

0.00

1.000

L S 

8,135.00000

0262 Const Surveying (Hour) CO 004 18.000

0.000

625-00001  
 

1,800.0018.000

0.00

20.000

HOUR

100.00000

0265 *Mobilization 1.000

0.000

626-00000  
 

82,000.001.000

0.00

1.000

L S 

82,000.00000

0270 *Public Information Services 0.600

0.100

626-01000  
 

12,810.000.700

1,830.00

1.000

L S 

18,300.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

7.000

GAL 

275.00000

0280 *Pavement Marking Paint (Waterborne) 16.000

0.000

627-00011  
 

3,200.0016.000

0.00

16.000

GAL 

200.00000

0285 *Flagging 242.000

2.000

630-00000  
 

5,368.00244.000

44.00

360.000

HOUR

22.00000

0290 Traffic Control Inspection 213.000

17.000

630-00007  
 

36,800.00230.000

2,720.00

230.000

DAY 

160.00000

0295 Traffic Control Management 56.000

5.000

630-00012  
 

45,140.0061.000

3,700.00

73.000

DAY 

740.00000

0300 Uniformed Traffic Control Coordination 221.500

46.500

630-00015  
 

4,288.00268.000

744.00

268.000

HOUR

16.00000

0305 Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

700.003.500

0.00

7.000

EACH

200.00000

0310 Construction Traffic Sign (Panel Size A) 62.000

0.000

630-80341  
 

3,596.0062.000

0.00

126.000

EACH

58.00000

0315 Construction Traffic Sign (Panel Size B) 42.500

0.000

630-80342  
 

4,377.5042.500

0.00

85.000

EACH

103.00000

0320 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

138.00000

0325 Portable Message Sign Panel 2.500

0.000

630-80355  
 

6,875.002.500

0.00

5.000

EACH

2,750.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

2,750.002.500

0.00

5.000

EACH

1,100.00000

0335 Drum Channelizing Device 17.500

0.000

630-80360  
 

857.5017.500

0.00

50.000

EACH

49.00000

0340 Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

76.001.000

0.00

4.000

EACH

76.00000

0345 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

82.00000

0350 Concrete Barrier (Temporary) 350.000

0.000

630-80370  
 

11,550.00350.000

0.00

700.000

LF  

33.00000

0355 Traffic Cone 151.000

0.000

630-80380  
 

1,963.00151.000

0.00

350.000

EACH

13.00000

0360 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2,750.000.500

0.00

1.000

EACH

5,500.00000

0362 Impact Atten (T-M-A) (Temp) CO 003 1.000

0.000

630-85040  
 

10,700.001.000

0.00

2.000

EACH

10,700.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,500.000

F A 

1.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Fuel Cost Adjustment 34.910

0.000

700-70016  
 

34.9134.910

0.00

5,000.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0390 F/A OJT Colorado Training Program 134.000

826.000

700-70022  
 

960.00960.000

826.00

960.000

F A 

1.00000

0395 F/A Relocate Electric (Non-Utility) 0.000

0.000

700-70100  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0401 Added Item (Dollar)/ Urban Farmer Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0402 Added Item (Dollar)/ Price Reduction - Class H Concrete 0.000

-110.000

900-00006  
 

-110.00-110.000

-110.00

0.000

DOL 

1.00000

CAT 267,721.869,847.00477,181.75CURRENT AMT0200 $ $ $

CAT NO0300 E-16-HW 

0415 *Removal of Portions of Present Structure 1,186.000

0.000

202-00503  
 

166,040.001,186.000

0.00

1,188.000

SY  

140.00000

0420 Structure Excavation 295.000

0.000

206-00000  
 

7,153.75295.000

0.00

676.000

CY  

24.25000

0425 Structure Backfill (Class 1) 294.000

0.000

206-00100  
 

8,305.50294.000

0.00

575.000

CY  

28.25000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0430 Mechanical Reinforcement of Soil 202.000

0.000

206-00360  
 

4,494.50202.000

0.00

400.000

CY  

22.25000

0435 *Shoring (Area 1) 1.000

0.000

206-01781  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0440 *Shoring (Area 2) 1.000

0.000

206-01782  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0445 Geomembrane 55.000

0.000

420-00000  
 

605.0055.000

0.00

99.000

SY  

11.00000

0450 Precast Panel Facing 263.000

0.000

504-04420  
 

14,202.00263.000

0.00

484.000

SF  

54.00000

0455 *Structural Steel (Special) 2,101.000

1,223.000

509-00010  
 

31,578.003,324.000

11,618.50

4,255.000

LB  

9.50000

0457 Added Item (Dollar)/ Stockpile Material Structural 
Steel

2,510.980

-2,510.980

900-00006  
 

0.000.000

-2,510.98

4,942.500

DOL 

1.00000

0460 *Paint Existing Structure(S) 0.330

0.000

509-90000  
 

6,600.000.330

0.00

1.000

L S 

20,000.00000

0465 Bearing Device (Special) 3.000

3.000

512-00118  
 

41,610.006.000

20,805.00

6.000

EACH

6,935.00000

0470 Bridge Expansion Device (0-4 Inch) 21.000

0.000

518-01004  
 

7,035.0021.000

0.00

45.000

LF  

335.00000

0475 *Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

0.000.000

0.00

1,127.000

SY  

38.00000
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PCN: 18297-BID    ESTIMATE RUN 09/23/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0480 Concrete Class D (Bridge) 5.800

2.700

601-03040  
 

13,260.008.500

4,212.00

12.000

CY  

1,560.00000

0485 Concrete Class E 20.900

0.000

601-04000  
 

7,315.0020.900

0.00

47.000

CY  

350.00000

0490 *Concrete Class H (Bridge) 131.200

132.700

601-05001  
 

145,145.00263.900

72,985.00

282.000

CY  

550.00000

0490 MATERIAL ALLOWANCE Metal Deck Pans 150.800

-132.700

1,392.4818.100

-10,208.98CY  

76.93277

0495 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

704.000

SY  

4.20000

0500 *Reinforcing Steel (Epoxy Coated) 47,168.000

38,460.000

602-00020  
 

72,783.8085,628.000

32,691.00

96,963.000

LB  

0.85000

0505 *Bridge Rail Type 7 (Special) 304.000

0.000

606-10705  
 

23,712.00304.000

0.00

536.000

LF  

78.00000

0510 *Fence Chain Link (Special) (36 Inch) 227.000

0.000

607-53137  
 

7,037.00227.000

0.00

455.000

LF  

31.00000

0515 *1-1/2 Inch Electrical Conduit 38.000

287.000

613-00150  
 

4,550.00325.000

4,018.00

440.000

LF  

14.00000

0520 *2 Inch Electrical Conduit 243.000

0.000

613-00200  
 

2,369.25243.000

0.00

586.000

LF  

9.75000

0525 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

243.000

LF  

8.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:03

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0530 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

70.000

LF  

10.75000

0535 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,300.00000

0540 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

0.000.000

0.00

4.000

EACH

1,700.00000

CAT 589,188.28133,609.54778,356.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0555 Sanitary Facility 2.000

0.000

620-00020  
 

1,200.002.000

0.00

2.000

EACH

600.00000

CAT 55,200.000.0055,200.00CURRENT AMT0400 $ $ $

$ 912,110.14143,456.54$1,310,737.95$CURRENT AMTPROJECT TOTAL


